CCR No.	96-1180	Logged Date	10/15/96	Rev	Request T	ype CCR
Priority	Routine U	Jrgent X Em	ergency	Affected Release	A	Change Class I I
Title (description) Hardware and Software COTS for the EOC						
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or						
320-WP-001-001				Tech Reference		
RTM Change Start New Baseline						
Problem The hardware and software COTS need to be well defined.						
Proposed Solution Supplied LaVerne Jackson with a set of 27 tables which detailed the hardware and software COTS (see attachments).						
Impact Analysis:						
Organizations Affected:  BOO Contracts ESO FOS X M&O						
QA	Rel. A	Rel. B	Rel. IR1	MRS	SMO [	Subconts
A.1	Other					
Cost:		None	Small (Not exceeding		edium 000 to \$500,000)	Large ) (Over \$500,000)
Sched	ule:	None	Other			
Additio	nal LOC			Man-Month	ıs	
Materia	als					
Originator	Steve Haupt	(signe		upt 10/10/96		Date
Office FOS	Office	Manager <u>(signe</u>	•	unn 10/10/96		Date
Dispositio	n Approve	d X Appr	oved w/Comm	ent Forw	ard	Disapproved
Comments	<b>5</b> :					
	CCB Cha	irperson (signe	•	unn 10/17/96		

Page 1 of 1

Pages

CM01JU96 ECS