

ECS Configuration Change Request

Page 1 of 19 Pages

CCR No. 96-1183B	Logged Date 10/30/96	Rev. B	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B		Change Class I I
Title (description) MAKE CHANGES TO RTM TO ADDRESS EDITORIAL CHANGES FOUND IN MEMO FROM ESDIS (Aug 19, 1996)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ECS received a memo from ESDIS outlining differences between ESDIS RTM and ECS RTM. This CCR addresses 13 Level 3 requirements listed in the ESDIS memo that are editorial in nature. Rev. A adds the attribute "requirement_title" to some of the L3s that were missing this attribute. Rev. B removes the addition of the "a_verification_status." This attribute was already added in a prior CCR.			
Proposed Solution Correct the 13 L3 requirements in RTM needing editorial changes as listed in the ESDIS memo to be in accordance with the GSFC CCRs which originally initiated the requirement change. Additionally, fix the impacted RBR requirements. Attached tables: Table 1: Review Table 2: L3 changes Table 3: RBR changes			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Monica Johnson</u> (signed) <u>Monica Johnson</u> 10/30/96 Signature _____ Date _____			
Office <u>SMO</u> Office Manager (signed) <u>Farzad Davarya</u> 10/30/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R. E. Clinard</u> 10/31/96 Signature _____ Date _____			