

ECS Configuration Change Request

CCR No. 96-1207 B	Logged Date 11/07/96	Rev. B	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B		Change Class II
Title: RTM Database Update for ECS contract mission baseline (follow up for ECS 'Chg order 2')			
Documents Affected		Source Nos (RID, Action Item, GSFC CCR, etc.) or Tech Reference ESDIS CCR 505-01-41-111-B AC- 96-0490	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem <ul style="list-style-type: none"> This RTM CCR is based on ESDIS CCR 505-01-41-111-A was established by government to complete and follow up the CCR 505-01-41-073-C mission baseline for ECS 'Change Order 2'. This RTM CCR concerns updating the current mission capacity and support requirements for Product Generation System (PGS). The ESDIS CCR 505-01-41-111-A also fully supersede changes to the SOW document by ESDIS CCR 505-01-41-073C. This RTM CCR has impact on Level 3 F&PRS, Release A and B RbRs, Level4 classes, as well as AT and IT test cases. Data reflects RTM VERSION091696. Revision B only underlines the requirement category "mission critical" and has no technical impacts. 			
Proposed Solution <ul style="list-style-type: none"> Incorporate modifications in Table. 1 L3 F&PRS and RbR. Incorporate deletions in Table. 2 and Table. 3. Have follow-up or concurrent CCRs for COTS, and COMPONENT Classes as warranted. For L4 class requirements verification_status attributes is "un_verified". 			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ali Rezaiyan</u> (Signed) <u>Ali Rezaiyan</u> (11/8/96) Signature Date Office _____ Office Manager (Signed) <u>Edward Nicosia</u> (11/8/96) Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) <u>R. E. Clinard</u> 11/8/96 Signature Date			

CM01JU96

ECS