

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No.	96-1210	Logged Date	10/24/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Release A Validation Open Issue Clean-up							
Documents Affected r t m				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0509 NCR ECSed 04152			
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The Release A Validation Effort discovered that SMC-3325#A, SMC-3330#A, and SMC-3335#A were incorrectly linked to C-MSS-66000.							
Proposed Solution For all three RBRs remove the links to C-MSS-66000, update their req_category and 1) For SMC-3325#A change its req_type to procedural. 2) For SMC-3330#A add links to C-MSS-66160 and C-MSS-68100, makes its req_type functional & operational. 3) For SMC-3335# makes its req_type functional & operational.							
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Roger Gabin</u> (signed) <u>Roger Gabin</u> 10/24/96 Signature _____ Date _____							
Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia</u> 10/24/96 Signature _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>R.E. Clinard</u> 10/3/196 Signature _____ Date _____							