ECS Configuration Change Request Page 1 of 23 **Pages Logged Date** CCR No. 96-1214 10-25-96 Rev. Request Type **CCR** Routine X **Change Class Priority** Urgent Emergency **Affected Release** Α ΙΙ Title (description) RTM Requirement Verification Method Change Requests Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected** Tech Reference AC-96-0510 X **RTM Change** Start New Baseline **Problem** Requirement verification methods in Acceptance Test Procedure (ATPR) are not consistent with those of RTM due to testers' re-evaluation of the requirement verification methods during ATPR development effort. **Proposed Solution** Change requirement verification methods in RTM according to the verification methods stated in the ATPRs. **Impact Analysis:** Organizations Affected: FOS M&O BOO Contracts ECS Chief Eng Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch. Sys Verf X Science Off Security Subcontrct Sys. Eng Acpt Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Helen Chau Bock 10/24/96 Helen Chau Bock Signature Date Office Manager R.E. Clinard 10/24/96 Office Signature Date

CM01OC96 ECS

11/4/96

Approved w/Comment

R.E. Clinard

Signature

Forward

Disapproved

Date

Disposition

Comments:

Approved

CCB Chairperson