

## ECS Configuration Change Request

Page 1 of 12 Pages

CCR No. 96-1226	Logged Date 10/30/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A & B		Change Class II
<b>Title (description)</b> Release B requirement changes based on memo from ESDIS (8/9/96)			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b>  ECS CCB action item: AC-96-0489 (CCR 3 of 3)	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b>  Changes need to be made to L3, RBR, and L4 requirements to reflect the ESDIS memo which outlined the difference between ESDIS RTM and ECS RTM.			
<b>Proposed Solution</b>  Make the L3 and RBR changes along with the RBR to L4 link change tables as attached. Attached to this CCR are the following tables : <b>Table 1:</b> L3 text changes; <b>Table 2:</b> RBR text changes; <b>Table 3:</b> L4 text changes; <b>Table 4:</b> Link changes; and <b>Table 5:</b> link REVIEW ONLY table			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Monica Johnson</u>		<u>Monica Johnson</u> 10/29/96 Signature Date	
Office <u>SMO</u>		Office Manager <u>Farzad Davarya</u> 10/29/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:    CCB Chairperson <u>(signed) R.E. Clinard</u> 10/30/96 Signature Date			