

## ECS Configuration Change Request

Page 1 of 9

CCR No. 96-1232	Logged Date 10/31/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release A		Change Class II
Title Generate necessary Links from L3 F&PRS and IRDs to orphan RbRs in Rel. A			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0514	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> <ul style="list-style-type: none"> <li>There are 32 existing RbR requirements in current RTM database that do not link to either F&amp;PRS or IRD.</li> </ul>			
<b>Proposed Solution</b> <ul style="list-style-type: none"> <li>Provide RTM CCRs to generate links that were deleted inadvertently to existing parent-less RbRs.</li> <li>There are some discrepancies among TRMM requirements (text) in Rel. A, Rel. B and IRDs.</li> <li>Assign an action item for a RTM CCR to update IRDs and RbRs for TRMM requirements.</li> </ul>			
<b>Impact Analysis:</b> <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&amp;O <input type="checkbox"/>  QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/>  A.1 <input type="checkbox"/> Other _____</p> <p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>  <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small></p> <p>Schedule: None <input checked="" type="checkbox"/> Other _____</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials _____</p>			
Originator <u>Ali Rezaiyan</u> (Signed) <u>Ali Rezaiyan</u> 10/31/96 <div style="text-align: center; width: 100%;">Signature Date</div>			
Office _____ Office Manager (Signed) <u>F. Davarya</u> 10/31/96 <div style="text-align: center; width: 100%;">Signature Date</div>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____   <div style="text-align: right;">CCB Chairperson (Signed) <u>Joe Guzek</u> 10/31/96  <div style="text-align: center; width: 100%;">Signature Date</div> </div>			

CM01JU96

ECS