

ECS Configuration Change Request

Page 1 of 106 Pages

CCR No. 96-1247A	Logged Date 11/27/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class I	
Title (description) Update ICD Between ECS and TSDIS, June 1996, 505-41-35			
Documents Affected ICD Between ECS and TSDIS (505-41-35)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0476	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem - Workoff plan items and ESDIS action items for baselined document resolved. - Early interface testing and developer testing determined need to correct control message dispositions and parameters, clarify text describing use/flow of messages and product formats, and reduce the full SFDU header for non-HDF files to the PVL portion. - Kerberos version/description changed. - Transfer of TRMM ephemeris and housekeeping data from LaRC to GSFC replaced by TSDIS sending data to GSFC. - Metadata section (especially Collection) incorrect.			
Proposed Solution Change the document as described in the Change Matrix.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Security <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Debbie Foch _____ Debbie Foch 11/12/96 _____ Signature Date			
Office SMO _____ Office Manager Robin Whitehurst 11/12/96 _____ Signature Date			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson J.A.Guzek 11/27/96 _____ Signature Date			