**ECS Configuration Change Request** Page 1 of 1 **Pages Logged Date** CCR No. 96-1268 11-8-96 Rev. Request Type **CCR** Urgent **Priority** Routine x Emergency **Affected Release** Rel A **Change Class** ΙΙ Title Flight Operations Segment (FOS) Release A Version Description Document (VDD) for the ECS Project, Version 1.01, 11/12/96 **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference Flight Operations Segment (FOS) Release A Version Description Document (VDD) for the ECS Project, 814-RD-007 **RTM Change** Start New Baseline **Problem** Identify and document the FOS custom software and COTS software for Release A. This document is required to conduct the FOS PCA/FCA audits. **Proposed Solution** This preliminary VDD documents the delivery of the FOS software, Version 1.0 to be installed at GSFC EOC. Impact Analysis: Organizations Affected: Contracts FOS X M&O x воо ECS Chief Eng Procurement  $QO_X$ Rel. Dev Rel. A x Rel. C SCDO Arch. Sys Verf Science Off Security Subcontrct Sys. Eng Acpt Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None Other Additional LOC Man-Months Materials Originator James F. Ruckstuhl (signed) James F. Ruckstuhl 11/8/96 Signature Date Office SMO Office Manager (signed) R.E. Clinard 11/12/96 Signature Date **Disposition** Approved X Approved w/Comment Forward Disapproved Comments:

CM01OC96 *ECS* 

R.E. Clinard 11/12/96

Date

(signed)

Signature

CCB Chairperson