

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-1288	<b>Logged Date</b> 11/13/96	<b>Rev.</b> -	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II															
<b>Title</b> (description) Release A Acceptance Test Report, EOC (DID 412, Vol 3)																		
<b>Documents Affected</b> ECS System Acceptance Test Report for Release A - Volume 3: EOC (412-CD-003-001)		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> CDRD, page 13 (GSFC 423-41-03) AC 96-0542																
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																		
<b>Problem</b> Acceptance Test Report (DID 412) due at RRR-2 weeks. For Release A testing at EOC, this means Nov 18, 1996. Release A EOC Acceptance Testing not yet complete by due date (Nov 18, 1996). EOC Acceptance Testing streamlined with FOS I&T for FOS Release A. Release A FOS I&T Report (DID 324) due at CSR+30 days (Dec 7, 1996) and RRR+30 days (Jan 2, 1997).																		
<b>Proposed Solution</b> Deliver DID 412 document on schedule (Nov 18) to satisfy contractual obligation. Within DID 412, state that acceptance testing results are included in DID 324.																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
<b>Cost:</b> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
<b>Schedule:</b> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC _____		Man-Months _____																
Materials _____																		
<b>Originator</b> John Rubenacker      (signed) John Rubenacker      11/13/96 <div style="text-align: center;">Signature<span style="float:right">Date</span></div>																		
<b>Office</b> Sys Ver&Ac      Office Manager (signed) Mike Mahoney      11/14/96 <div style="text-align: center;">Signature<span style="float:right">Date</span></div>																		
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
<b>Comments:</b>          <div style="text-align: right;"> <b>CCB Chairperson</b> (signed) R. E. Clinard      11/14/96  <div style="text-align: center;">Signature<span style="float:right">Date</span></div> </div>																		