

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1313		Logged Date 11/18/96		Rev. -		Request Type CCR																
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release Rel A		Change Class II																		
Title Release A Toolkit 5.1.1 Version Description Document (VDD) for the ECS Project, Version 1.02																						
Documents Affected Release A Toolkit 5.1 Version Description Document (VDD) for the ECS Project, 814-RD-005				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECSed04337, 04334, 04498, 0486, 04480, 04506, 04500, 03225, 03306, 03332, 03464, 03533, 03654, 03663, 03713, 03689, 03896, 03929,																		
RTM Change <input type="checkbox"/>				Start New Baseline <input type="checkbox"/>																		
Problem Document the addition of new functionality to the Rel A SCF Toolkit software and the fixed NCRs. (see STF s S96114001 & S961101002 for additional NCR information). New functionality includes: <ul style="list-style-type: none"> • SCF Toolkit identical to Rel A DAAC Toolkit • significant speed enhancements implemented • LO tools revised for June 96 EDOS ICD • use of NCSA HDF 4.0r2 • HDF-EOS install option • all user support bugs fixed • Metadata tools revised to match data svr • quality flag support added to ephemeris tools • support for IRIX 6.2 Operating System 																						
Proposed Solution Update of the Rel A Toolkit 5.1 document which includes new tar file listing for the source code, HDF data, and the test driver software.																						
Impact Analysis: Organizations Affected: <table style="width:100%; border: none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>								BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>																		
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																		
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																		
Cost: <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>								None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																			
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																			
Schedule: <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>								None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																					
Additional LOC _____ Man-Months _____ Materials _____																						
Originator <u>James F. Ruckstuhl</u> <u>James F. Ruckstuhl</u> <u>11/18/96</u> <div style="text-align: center;">SignatureDate</div>																						
Office <u>SMO</u> Office Manager <u>Marc Bensimon</u> <u>11/20/96</u> <div style="text-align: center;">SignatureDate</div>																						
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																						
Comments: <div style="text-align: right;"> CCB Chairperson <u>Farzad Davarya</u> <u>11/20/96</u> <div style="text-align: center;">SignatureDate</div> </div>																						