

Page 1 of 1 Page  
s

CCR No. 96-1314		Logged Date 11/19/96		Rev. -		Request Type CCR					
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release A		Change Class II			
Title (description) Release A SCF Toolkit 5.1.1 and HDF-EOS 1.5 delivery											
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference						
Release A SCF Toolkit Users Guide for the ECS Project - 333-CD-003											
HDF-EOS Users Guide for the ECS Project-170-TP-005											
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>											
Problem											
Modifications to the SCF Toolkit and HDF-EOS are necessary to include bug fixes and to include modifications made necessary due to Release A design. The Users Guides also need modification to reflect software changes.											
Proposed Solution											
Toolkit and HDF-EOS software and Users Guides were modified to include all recommended changes.											
Impact Analysis:											
Organizations Affected:											
Procurement <input type="checkbox"/>		BOO <input type="checkbox"/>		Contracts <input type="checkbox"/>		ECS Chief Eng <input type="checkbox"/>		FOS <input type="checkbox"/>		M&O <input type="checkbox"/>	
Science Off <input type="checkbox"/>		OO <input type="checkbox"/>		Rel. Dev <input type="checkbox"/>		Rel. A <input checked="" type="checkbox"/>		Rel. C <input type="checkbox"/>		SCDO Arch. <input type="checkbox"/>	
Security <input type="checkbox"/>		Subcontract <input type="checkbox"/>		Sys. Eng <input type="checkbox"/>		Sys Verf Acpt <input type="checkbox"/>					
Cost:		None <input checked="" type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/>		Large <input type="checkbox"/>			
		(Not exceeding \$100,000)		(\$100,000 to \$500,000)		(Over \$500,000)					
Schedule:		None <input checked="" type="checkbox"/>		Other							
Additional LOC				Man-Months							
Materials											
Originator Ed Larson		Ed Larson								11/19/96	
		Signature								Date	
Office Rel A		Office Manager Narayan Prasad								11/19/96	
		Signature for Office Manager								Date	
Disposition		Approved <input type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input checked="" type="checkbox"/>		Disapproved <input type="checkbox"/>			
Comments:											
CCB Chairperson		R.E. Clinard								11/21/96	
		Signature								Date	

