

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-1355	Logged Date 11/27/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Release B Allocation to B0 For Level 4 Requirements in Subsystems CSS, ISS and INS.			
Documents Affected RTM Data Dictionary RTM Reports on home page		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem The Release B Level 4 requirements need to be changed from Release B to Release B0 or B1 as a result of the Release B Re-plan. These updated allocations need to be entered into the RTM along with any unspecified values in the required fields (req_type, ver_method, ver_status) to allow loading of the RTM with the B0/B1 allocations.			
Proposed Solution The CSS, ISS and INS Subsystems have all Release B Level 4 requirements being met in the B0 Release. Therefore, assign all Level 4 requirements in these subsystems as "B0". Use the RTM Database as of 11/8/96. Use the following set of default values for any unspecified items in the Level 4 attributes for these Subsystems: ver_method - test ver_status ---- unverified. See Table 1 for Level 4 values in "req_type". Use the following reference documents as guides: Release B Replan Functionality by Phase, November 1996, Revision 2 (Mary Armstrong) 1) 2) Release B Replan for the ECS Project White Paper, 11/25/96, 222-WP-004-001 (R. Barbieri)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Mike Helton Mike Helton 12/6/96 Signature Date			
Office Sys. Eng. Office Manager Farzad Davarya 12/6/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson Paul Fingerman 12/6/96 Signature Date			

