

ECS Configuration Change Request

Page 1 of 53 Pages

CCR No. 96-1360B	Logged Date 12/9/96	Rev. B	Request Type CCR																				
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class 11																				
Title (description) MSS Release B Level_4 Requirements Allocation to B0 & B1																							
Documents Affected r t m		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC-96-0561 222-WP-004-001 "Release B Replan for the ECS Project"																					
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
Problem Release B is being divided into release B0 and B1. Rev. A - Vetification_Method changed from "Validation" to "inspection", moved some B1s to B0 (C-MSS-05400, C-MSS-05420, C-MSS-05430, C-MSS-05500, C-MSS-05890, C-MSS-06500, C-MSS-04000, C-MSS-04010, C-MSS-02250, C-MSS-02850, C-MSS-04020, C-MSS-05200, C-MSS-05220, C-MSS-05240, C-MSS-05290, C-MSS-05800) created action item table, and changed CCR Title. Rev. B - Vetification_Method changed from "Validation" to "inspection" in Table 1																							
Proposed Solution This CCR annotates the MSS Level_4 requirements to release B0 or B1. Create ECS CCB Action Item to allocate the Level_4 requirtements in Table 3.																							
Impact Analysis: Organizations Affected: <table style="width: 100%; border: none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>					SCDO Arch. <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																			
				SCDO Arch. <input type="checkbox"/>																			
Cost: <table style="width: 100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table style="width: 100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____				None <input checked="" type="checkbox"/>	Other																		
None <input checked="" type="checkbox"/>	Other																						
Originator <u>Roger Gabin</u> (signed) <u>Roger Gabin</u> 12/9/96 <div style="text-align: center; width: 100%;">Signature _____ Date _____</div>																							
Office <u>Sys.Engr.</u> Office Manager (signed) <u>Micheal Helton</u> 12/9/96 <div style="text-align: center; width: 100%;">Signature _____ Date _____</div>																							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																							
Comments: <div style="text-align: right; margin-top: 20px;"> CCB Chairperson (signed) <u>Paul Fingerman</u> 12/9/96 <div style="text-align: center; width: 100%;">Signature _____ Date _____</div> </div>																							