

ECS Configuration Change Request

Page 1 of 15 Pages

CCR No. 96-1361A	Logged Date 12/06	Rev. A	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B,B0,B1	Change Class II	
Title (description) Allocation of Release B PLS Level 4 Requirements to Releases B0 and B1.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference A C-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Currently, the Release B PLS Level 4 requirements are all allocated to Release B. The PLS Level 4 requirements will need to be re-allocated to Releases B0 and B1 in accordance with the criteria set forth in the Release B Replan for the ECS Project, Section 3, Table 3-1, for the Planning Subsystem. In Version A of this CCR the requirement S-PLS-01210 is shown as unchanged from Release B in Table 1 and is removed from Table 3, since there remains an issue of the requirements allocation to B.0 or B.1.			
Proposed Solution Allocate the Release B PLS Level 4 requirements to Release B0 and Release B1 in accordance with the criteria set forth in the white paper titled <u>Release B Replan for the ECS Project</u> document # 222-WP-004-001, Section 3, Table 3-1, for the Planning Subsystem. This CCR shall present the changes to be made to RTM Main to re-allocate the Level 4 requirements for PLS to the B0 and B1 releases. Revisions for Version A are included in tables 1 and 3.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>MAC McCREARY</u> (signed) <u>Mac McCreary</u> 12/6/96 Signature _____ Date _____			
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Farzad Davarya</u> 12/6/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 12/6/96 Signature _____ Date _____			