

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-1362	<b>Logged Date</b> 12/02/96	<b>Rev.</b>	<b>Request Type</b> CCR																
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> Rel A		<b>Change Class</b> II																
<b>Title (description)</b> Flight Operations Segment (FOS) Version Description Document (VDD) for the ECS Project, Ver 1.00																			
<b>Documents Affected</b>  Version Description Document (VDD) for the ECS Project, 814-RD-007		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b>																	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																			
<b>Problem</b> Incorporate redlines for the preliminary document.																			
<b>Proposed Solution</b> Update Version 1.00 of the FOS VDD with redlines.																			
<b>Impact Analysis:</b> Organizations Affected: <table style="width: 100%; margin-top: 5px;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>	
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>															
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>															
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>															
<b>Cost:</b> <table style="width: 100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)								
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																
<b>Schedule:</b> <table style="width: 100%; margin-top: 5px;"> <tr> <td>None <input type="checkbox"/></td> <td>Other</td> </tr> </table> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <span>Additional LOC _____</span> <span>Man-Months _____</span> </div> <p>Materials _____</p>				None <input type="checkbox"/>	Other														
None <input type="checkbox"/>	Other																		
<table style="width: 100%; margin-top: 10px;"> <tr> <td style="width: 30%;">Originator <u>James Ruckstuhl</u></td> <td style="width: 30%;"><u>James F. Ruckstuhl</u></td> <td style="width: 20%;"><u>12/2/96</u></td> <td style="width: 20%;"></td> </tr> <tr> <td></td> <td style="text-align: center;">Signature</td> <td></td> <td style="text-align: center;">Date</td> </tr> <tr> <td>Office _____</td> <td>Office Manager <u>Paul Fingerman</u></td> <td><u>12/3/96</u></td> <td></td> </tr> <tr> <td></td> <td style="text-align: center;">Signature</td> <td></td> <td style="text-align: center;">Date</td> </tr> </table>				Originator <u>James Ruckstuhl</u>	<u>James F. Ruckstuhl</u>	<u>12/2/96</u>			Signature		Date	Office _____	Office Manager <u>Paul Fingerman</u>	<u>12/3/96</u>			Signature		Date
Originator <u>James Ruckstuhl</u>	<u>James F. Ruckstuhl</u>	<u>12/2/96</u>																	
	Signature		Date																
Office _____	Office Manager <u>Paul Fingerman</u>	<u>12/3/96</u>																	
	Signature		Date																
<b>Disposition</b> <table style="width: 100%; margin-top: 5px;"> <tr> <td>Approved <input type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table> <p>Comments:</p> <div style="height: 40px; border: 1px solid black; margin-top: 10px;"></div>				Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>												
Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																
<table style="width: 100%; margin-top: 10px;"> <tr> <td style="width: 30%;">CCB Chairperson <u>Paul Fingerman</u></td> <td style="width: 30%;"><u>12/2/96</u></td> <td style="width: 20%;"></td> <td style="width: 20%;"></td> </tr> <tr> <td></td> <td style="text-align: center;">Signature</td> <td></td> <td style="text-align: center;">Date</td> </tr> </table>				CCB Chairperson <u>Paul Fingerman</u>	<u>12/2/96</u>				Signature		Date								
CCB Chairperson <u>Paul Fingerman</u>	<u>12/2/96</u>																		
	Signature		Date																