CCR No. 96-1363A	Logged Date 12/2/96	Rev. A	Request Ty	ype CCR
Priority Routine Ur	gent X Emergency	Affected Release	В	Change Class I I
Title (description) Release B Allocation to B0 or B1 For Level 4 Requirements in The DMS Subsystem.				
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561			
RTM Data Dictionary RTM Reports on home page				
RTM Change X Start New Baseline				
Problem The Release B Level 4 requirements need to be changed from Release B to Release B0 or B1 as a result of the Release B Re-plan. These updated allocations need to be entered into the RTM along with any unspecified values in the required fields (req_type, ver_method, ver_status) to allow loading of the RTM with the B0/B1 allocations. Note: Rev A makes adjustments to B0 / B1 allocation from impact review.				
Proposed Solution Allocate Release B Level 4 requirements of the DMS to Release B0 or B1. These designations along with other attribute changes are shown in Table 1. Use the RTM Database as of 11/8/96.				
Use the following set of default values for any unspecified items in the Level 4 attributes for these Subsystems: ver_method - test ver_status unverified. See Table 1 for Level 4 values in "req_type".				
Use the following reference documents as guides:				
 Release B Replan Functionality by Phase, November 1996, Revision 2 (Mary Armstrong) Release B Replan for the ECS Project White Paper, 11/25/96, 222-WP-004-001 (R. Barbiere) 				
Procurement	OO Contracts ECC OO X Rel. Dev X rity Subcontract	S Chief Eng x Rel. A Sys. Eng x	FOS X Rel. C Sys Verf X Acpt	M&O X SCDO Arch.
Cost: No	one X Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)	
	one x Other			
Additional LOC		Man-Month	S	
Materials				
Originator Mike Helton	(signed) Mike Helton Signature	12/6/96		Date
Office Sys. Eng. Office M	Manager <u>(signed) Farzad Dava</u> Signature	rya 12/6/96		Date
Disposition Approved	X Approved w/Comme	ent Forwa	ard	Disapproved
Comments:				
CCB Chairp	person (signed) Paul Fingern Signature	nan 12/6/96		 Date

CM01OC96 *ECS*