

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 96-1366	Logged Date 12/2/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Release B Allocation to B0 or B1 For Level 4 Requirements in The IOS Subsystem.			
Documents Affected RTM Data Dictionary RTM Reports on home page		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Release B Level 4 requirements need to be changed from Release B to Release B0 or B1 as a result of the Release B Re-plan. These updated allocations need to be entered into the RTM along with any unspecified values in the required fields (req_type, ver_method, ver_status) to allow loading of the RTM with the B0/B1 allocations.			
Proposed Solution Allocate Release B Level 4 requirements of the IOS to Release B0 or B1. These designations along with other attribute changes are shown in Table 1. Use the RTM Database as of 11/8/96. Use the following set of default values for any unspecified items in the Level 4 attributes for these Subsystems: ver_method – test ver_status ---- unverified. See Table 1 for Level 4 values in “req_type”. Use the following reference documents as guides: 1) Release B Replan Functionality by Phase, November 1996, Revision 2 (Mary Armstrong) 2) Release B Renplan for the ECS Project White Paper 11/25/96 222-WP-004-001 (R Barbieri)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Mike Helton (signed) Mike Helton 12/02/96 Signature _____ Date _____			
Office Sys. Eng. Office Manager (signed) Farzad Davarya 12/2/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson (signed) Paul Fingerman 12/6/96 Signature _____ Date _____			