

## ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 96-1392A	<b>Logged Date</b> 12/10/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B <b>Change Class</b> II		
<b>Title</b> (description) Paragraph_id correction for Rel B RBR requirements			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> An error was found in RTM. Both #B versions of RBRs ICC-2170 and ICC-8050 contain the incorrect text. The text that is ICC-8050#B should be the text for ICC-2170#B and the text for ICC-2170#B should be the text for ICC-8050. This CCR reverses this problem by changing the paragraph_ids to match the correct requirement text. Additionally, this CCR removes the #C & #D versions associated with these requirements. Rev A- The original CCR fixed the problem by changing the paragraph_ids—Rev A changes the text instead			
<b>Proposed Solution</b> Implement Table 2 into RTM. (Table 1 is for review purposes only)			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys. Verf Acpt <input type="checkbox"/>			
<b>Cost:</b> None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
<b>Schedule:</b> None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> Monica Johnson (Signed) Monica Johnson 12/10/96 Signature _____ Date _____			
<b>Office</b> SMO Office Manager (Signed) Farzad Davarya 12/10/96 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>   CCB Chairperson (Signed) Paul Fingerman 12/10/96 Signature _____ Date _____			