

CCR No.	96-1400	Logged Date	12/10/96	Rev.-		Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class	I
Title (description) EOSDIS/AM Project for AM-1 Flight Operations IRD update							
Documents Affected EOSDIS/AM Project for AM-1 Flight Operations IRD (505-41-15)				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB Action No. AC-96-0566			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The EOSDIS IRD needs to be updated to delete requirements AM1-0170 and AM1-1130. These requirements state that the AM-1 Spacecraft Simulator (SSIM) shall output recorded housekeeping telemetry at 256 and 512 kbps. The SSIM does not support these data rates.							
Proposed Solution Update the EOSDIS/AM Project for AM-1 Flight Operations IRD (505-41-15) to delete requirements AM1-0170 and AM1-1130, and make associated changes to Table 4-1 (ECS?AM-1 Data Flows) and paragraph 4.3 (Spacecraft Simulator Interfaces). See attached pages for details of change.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>C. Chachulski</u> (Signed) <u>Carol Chachulski</u> 12/10/96 Signature _____ Date _____							
Office <u>FOS</u> Office Manager (Signed) <u>Robin Whitehurst</u> 12/10/96 Signature _____ Date _____							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Farzad Davrya</u> 12/18/96 Signature _____ Date _____							