

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1431	Logged Date 12/18/96	Rev. -	Request Type CCR																				
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A and B Change Class I																						
Title (description) Update ESDIS Baseline of SCF ICD per ESDIS/IV&V Comments and Replace DAN with DN																							
Documents Affected 505-41-33		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0587, ESDIS Interface Control Working Group Action Item																					
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
Problem The Baseline ICD requires: <ol style="list-style-type: none"> 1. failed PGE diagnostics flow to SCFs 2. clarification of related interface groups 3. more error handling information 4. correction in metadata section to conform to DID 311 5. incorporation of IV&V comments accepted by ESDIS Book Boss 6. change of Data Availability Notice to Distribution Notice, per developer request and ECS Design 																							
Proposed Solution #'s 1 through 5 were completed in a CCR already approved by ECS CCB (96-1185A) on 10/30/96 #6 was posted 11/13/96 on the ECS CCB BB for over 2 weeks as CCR 96-1293 , and the posted file did not include the changes in the previous CCR. 11/27/96: both CCRs were withdrawn from the ECS CCB after ESDIS requested that they be combined. 12/18/96: Combine the CCRs, which have been separately reviewed, to create this new CCR and deliver to ESDIS as requested.																							
Impact Analysis: Organizations Affected: <table style="width: 100%; border: none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input checked="" type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input checked="" type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>					SCDO Arch. <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input type="checkbox"/>	Security <input checked="" type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>																			
				SCDO Arch. <input checked="" type="checkbox"/>																			
Cost: <table style="width: 100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)												
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																				
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																				
Schedule: <table style="width: 100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																		
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																						
Additional LOC _____ Man-Months _____ Materials _____																							
Originator Debbie Foch (signed) Debbie Foch 12/19/96 <div style="text-align: right;">Signature _____ Date _____</div>																							
Office SMO Office Manager (signed) Robin Whitehurst 12/19/96 <div style="text-align: right;">Signature _____ Date _____</div>																							
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: 																							
CCB Chairperson (signed) Paul Fingerman 12/23/96 <div style="text-align: right;">Signature _____ Date _____</div>																							