

# ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 96-1432	<b>Logged Date</b> 12/18/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A, B		<b>Change Class</b> I
<b>Title (description)</b> Revise Delivery Date and Data Item Description for ECS System Acceptance Test Report (DID 412)			
<b>Documents Affected</b> ECS System Acceptance Test Report (412)		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> ECS CCB Action Item AC-96-0546 CDRD, pages 15, 93, and 94 (GSFC 423-41-03)	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> ECS CCB Action Item AC-96-0546 specified that efforts be taken to coordinate and come to closure on the delivery date of the ECS System Acceptance Test Report (DID 412). DID 412 has a delivery date of RRR-2 weeks. This is too early since acceptance testing is not complete until one day prior to RRR. After RRR, one month is needed to prepare the acceptance test report, receive CCB approval, and finalize the report. Also, the Data Item Description for the ECS System Acceptance Test Report (412) is inconsistent with the revised Description recently proposed for the Release Integration & Test Report (324). Note: This CCR does not reflect any changes that may result from ECS Test Streamlining.			
<b>Proposed Solution</b> Revise the delivery date of the ECS System Acceptance Test Report (DID 412) identified in the CDRD to RRR + 1 month. Revise the Data Item Description for the ECS System Acceptance Test Report (412).			
<b>Impact Analysis:</b> Organizations Affected: <div style="display: flex; flex-wrap: wrap;"> <div style="width: 50%;">BOO <input checked="" type="checkbox"/></div> <div style="width: 50%;">Contracts <input type="checkbox"/></div> <div style="width: 50%;">ECS Chief Eng <input type="checkbox"/></div> <div style="width: 50%;">FOS <input checked="" type="checkbox"/></div> <div style="width: 50%;">M&amp;O <input type="checkbox"/></div> <div style="width: 50%;">Procurement <input type="checkbox"/></div> <div style="width: 50%;">QO <input checked="" type="checkbox"/></div> <div style="width: 50%;">Rel. Dev <input type="checkbox"/></div> <div style="width: 50%;">Rel. A <input type="checkbox"/></div> <div style="width: 50%;">Rel. C <input type="checkbox"/></div> <div style="width: 50%;">SCDO Arch. <input type="checkbox"/></div> <div style="width: 50%;">Science Off <input type="checkbox"/></div> <div style="width: 50%;">Security <input type="checkbox"/></div> <div style="width: 50%;">Subcontract <input type="checkbox"/></div> <div style="width: 50%;">Sys. Eng <input type="checkbox"/></div> <div style="width: 50%;">Sys Verf Acpt <input checked="" type="checkbox"/></div> </div>			
<b>Cost:</b> <div style="display: flex; justify-content: space-around;"> <div>None <input checked="" type="checkbox"/></div> <div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div> <div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Large <input type="checkbox"/> (Over \$500,000)</div> </div>			
<b>Schedule:</b> <div style="display: flex; justify-content: space-around;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 10px;">Materials _____</div>			
<b>Originator</b> John Rubenacker (signed) John Rubenacker 12/16/96 <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			
<b>Office</b> Sys Ver&Ac Office Manager (signed) Mike Mahoney 12/16/96 <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			
<b>Disposition</b> <div style="display: flex; justify-content: space-around; margin-top: 10px;"> <div>Approved <input checked="" type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div>			
<b>Comments:</b>          <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson (signed) Farzad Davarya</div> <div>12/18/96</div> </div> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			