

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1437		Logged Date 12/19/96		Rev. -		Request Type CCR																
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release Rel A		Change Class II																		
Title (description) Flight Operations Segment (FOS) Version Description Document (VDD) for the ECS Project, Ver 1.00																						
Documents Affected Version Description Document (VDD) for the ECS Project, 814-RD-007				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference																		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																						
Problem Document delivery of source code and update Installation procedures																						
Proposed Solution Final delivery of FOS VDD ver. 1.00 and source code (tape # 904-PR-028-001)																						
Impact Analysis: Organizations Affected: <table style="width:100%; border: none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>								BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input type="checkbox"/>																		
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>																		
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																		
Cost: <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>								None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																			
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																			
Schedule: <table style="width:100%; border: none;"> <tr> <td>None <input type="checkbox"/></td> <td>Other</td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____								None <input type="checkbox"/>	Other													
None <input type="checkbox"/>	Other																					
Originator James Ruckstuhl (signed) James Ruckstuhl 12/19/96 <div style="text-align: right;">Signature Date</div>																						
Office _____ Office Manager (signed) Paul Fingerman 12/23/96 <div style="text-align: right;">Signature Date</div>																						
Disposition <table style="width:100%; border: none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table> Comments: <div style="text-align: right;"> CCB Chairperson (signed) Paul Fingerman 12/23/96 Signature Date </div>								Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																			