

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-1439	<b>Logged Date</b> 12/20/96	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> (description)) Flight Operations Segment (FOS) Release A Acceptance Data Package for the ECS Project			
<b>Documents Affected</b> 535-CD-003-001		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Review and approval by the ECS CCB Board of the FOS Release A Acceptance Data Package for the ECS Project.			
<b>Proposed Solution</b>			
<b>Impact Analysis:</b> Organizations Affected: <div style="display: flex; flex-wrap: wrap; padding: 5px;"> <div style="width: 50%;">BOO <input type="checkbox"/></div> <div style="width: 50%;">Contracts <input type="checkbox"/></div> <div style="width: 50%;">ECS Chief Eng <input type="checkbox"/></div> <div style="width: 50%;">FOS <input checked="" type="checkbox"/></div> <div style="width: 50%;">M&amp;O <input type="checkbox"/></div> <div style="width: 50%;">Procurement <input type="checkbox"/></div> <div style="width: 50%;">QO <input checked="" type="checkbox"/></div> <div style="width: 50%;">Rel. Dev <input type="checkbox"/></div> <div style="width: 50%;">Rel. A <input type="checkbox"/></div> <div style="width: 50%;">Rel. C <input type="checkbox"/></div> <div style="width: 50%;">SCDO Arch. <input type="checkbox"/></div> <div style="width: 50%;">Science Off <input type="checkbox"/></div> <div style="width: 50%;">Security <input type="checkbox"/></div> <div style="width: 50%;">Subcontract <input type="checkbox"/></div> <div style="width: 50%;">Sys. Eng <input type="checkbox"/></div> <div style="width: 50%;">Sys Verf Acpt <input checked="" type="checkbox"/></div> </div>			
<b>Cost:</b> <div style="display: flex; justify-content: space-around; padding: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div> <div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Large <input type="checkbox"/> (Over \$500,000)</div> </div>			
<b>Schedule:</b> <div style="display: flex; justify-content: space-around; padding: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Other <input type="checkbox"/></div> </div>			
Additional LOC _____ Man-Months _____ Materials _____			
<b>Originator</b> <u>Andy Miller</u> (signed) <u>Andy Miller</u> <u>12/20/96</u> <div style="text-align: right; font-size: small;">Signature      Date</div>			
<b>Office</b> <u>FOS</u> <b>Office Manager</b> (signed) <u>Deborah Dunn</u> <u>12/20/96</u> <div style="text-align: right; font-size: small;">Signature      Date</div>			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>			
<div style="text-align: right; padding-right: 50px;"> <b>CCB Chairperson</b> (signed) <u>Paul Fingerman</u>      <u>12/23/96</u>  <div style="font-size: small;">Signature      Date</div> </div>			

