

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1440		Logged Date 12/20/96		Rev -		Request Type CCR	
Priority Routine <input checked="" type="checkbox"/>		Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>		Affected Release A		Change Class II	
Title (description) ECS System Acceptance Test Report for Release A, Volume 3: Earth Observing System (EOS) Operations Center (EOC)							
Documents Affected 412-CD-003-002				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/>		Start New Baseline <input type="text"/>					
Problem  Review and approval by the ECS CCB Board of the ECS System Acceptance Test Report for Release A Volume 3: Earth Observing System (EOS) Operations Center (EOC)							
Proposed Solution							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>							
Cost:		None <input checked="" type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)	
Schedule:		None <input checked="" type="checkbox"/>		Other			
Additional LOC _____				Man-Months _____			
Materials							
Originator Don Owen		(signed) Don Owen		12/23/96 Signature Date			
Office FOS		Office Manager (signed) Kevin A. Robair		12/23/96 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>							
Comments:   CCB Chairperson (signed) Paul Fingerman 12/23/96 Signature Date							