

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1451	Logged Date 12/23/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class I I	
Title (description) FOS Integration and Test Procedures			
Documents Affected 322-CD-010-003		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference 322-CD-010-003	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Review by the FOS CCB Board for delivery to NASA/Goddard.			
Proposed Solution			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Don Owen (signed) Don Owen 12/24/96 Signature _____ Date _____			
Office FOS Office Manager (signed) Jeffrey S. Cox for Debbie Dunn 12/2/96 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson (signed) Jeffrey S. Cox for Debbie Dunn 12/24/97 Signature _____ Date _____			