

# ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0091	Logged Date 1/22/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release All	Change Class II	
PI CM-1-020, Version Description Document (VDD) Preparation Guidelines			
Documents Affected PI CM-1-020		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0005	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The problem is trying to obtain final approval of PI CM-1-020. This CCR will make this PI available to everyone, so that all comments are received and changes are approved by the ECS CCB.			
<b>Proposed Solution</b> Submit comments to ECSCM and the originator of the PI. Any problems encountered with the comments should be discussed off-line with the person(s) who generated the comments. A presentation that summarizes the comments or changes will be made to the ECS CCB. If there are no problems encountered the changes will be made and the PI submitted for final approval.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input checked="" type="checkbox"/> Contracts <input checked="" type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator James Ruckstuhl (signed) James Ruckstuhl 1/22/97 Signature _____ Date _____			
Office SMO Office Manager (signed) Paul Fingerman 2/12/97 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson (signed) Paul Fingerman 2/12/97 Signature _____ Date _____			