

# ECS Configuration Change Request

|   |                                    |  |   |
|---|------------------------------------|--|---|
| <b>CCR No.</b> 97-0093  | <b>Logged Date</b> 1/27/97         | <b>Rev.</b> -  | <b>Request Type</b> CCR                 |
| <b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>  | <b>Affected Release</b> B          |  | <b>Change Class</b> II                  |
| <b>Title (description)</b><br>FOS Command Echo Blocks and Test Flags Requirements   |                                    |  |   |
| <b>Documents Affected</b>   |                                    | <b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b><br>AC-96-0457 |   |
| <b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>  |                                    |  |   |
| <b>Problem</b><br>New Level 4 FOS EDOS/EGS requirements need to be added to the current baseline to cover Command Echo Blocks (CMD) and test flags (CMD and DMS).                 |                                    |  |   |
| <b>Proposed Solution</b><br>Add new L4 requirements for Command Echo Blocks and test flags. See attachments.  |                                    |  |   |
| <b>Impact Analysis:</b>   |                                    |  |   |
| Organizations Affected:   |                                    |  |   |
| BOO <input type="checkbox"/>  | Contracts <input type="checkbox"/> | ECS Chief Eng <input type="checkbox"/>   | FOS <input checked="" type="checkbox"/> |
| Procurement <input type="checkbox"/>  | Rel. Dev <input type="checkbox"/>  | Rel. A <input type="checkbox"/>  | Rel. C <input type="checkbox"/>         |
| Science Off <input type="checkbox"/>  | Security <input type="checkbox"/>  | Subcontract <input type="checkbox"/>   | Sys. Eng <input type="checkbox"/>       |
|   |                                    |  | Sys Verf Acpt <input type="checkbox"/>  |
|   |                                    |  | M&O <input type="checkbox"/>            |
|   |                                    |  | SCDO Arch. <input type="checkbox"/>     |
| <b>Cost:</b>  |                                    |  |   |
| None <input checked="" type="checkbox"/>  | Small <input type="checkbox"/>     | Medium <input type="checkbox"/>  | Large <input type="checkbox"/>          |
|   | (Not exceeding \$100,000)          | (\$100,000 to \$500,000)   | (Over \$500,000)                        |
| <b>Schedule:</b>  |                                    |  |   |
| None <input checked="" type="checkbox"/>  |                                    | Other  |   |
| Additional LOC _____  |                                    | Man-Months _____   |   |
| Materials   |                                    |  |   |
| <b>Originator</b> Carol Chachulski (signed) Carol Chachulski 1/23/97  |                                    |  |   |
|   |                                    | Signature  | Date                                    |
| <b>Office</b> FOS <b>Office Manager</b> (signed) Debbie Dunn 1/24/97  |                                    |  |   |
|   |                                    | Signature  | Date                                    |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> |                                    |  |   |
| <b>Comments:</b>  |                                    |  |   |
|   |                                    |  |   |
| CCB Chairperson (signed) Farzad Davarya 2/5/97  |                                    |  |   |
|   |                                    | Signature  | Date                                    |