ECS Configuration Change Request

Page 1 of 1 Pages

CCR 97-009 No.	4 Logged	Date 1/28/97	Rev	Request	Type CCR
Priority Routine	X Urgent	Emergency	Affected Release	В	Change Class II
Title (description) Release B.0 OS, & COTS SW Version Baseline					
Documents Affected None			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Start New Change Baseline					
Problem Establish the OS and Version of the B.0 computer platforms. Also update established COTS SW Version Table.					
Proposed Solution Review and approve attached files containing: 1. Release B.0 OS, Version & Part Numbers. (file: RelBOSBL.doc) 2. Release B.0 DAAC, Development & Integration Software Version Baseline (file: COTSBL.doc)					
Impact Analysis:					
Organizations Affected:	воо 🔲	Contracts	ECS Chief	FOS	M&O
Procurement Science Off	QO 🔲 Securit 🔲	Rel. Dev X Subcontrct	Rel. A Sys. Eng	Rel. C Sys Verf Acpt	SCDO Arch.
Cost:	None ☒ Small ☐ Medium ☐ Large ☐ (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)				
Schedule: None		Other			
Additional LOC			Man-Month	s	
Materials					
Originator C. Van Steenberg, (signed) C. Van Steenberg 1/29/97 Const. Ofc.					
		Signature			Date
Office Const. Mgr. Office Manager (signed) Chip Schwartz 1/29/97 Signature Da					Date
Disposition	Approved X	Approved w/Comm	nent Forwa	ard	Disapproved
C	CCB Chairperson	(signed) Ramsey I Signature	Billups 1/29/97		Date

CM01OC96 *ECS*