

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	97-0095	Logged Date	1/28/96	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title (description) Define GSFC DAAC Release B.0 disk partitions for site installation.							
Documents Affected None				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None			
RTM Change <input type="checkbox"/>		Start New Baseline <input type="checkbox"/>					
Problem Establish GSFC DAAC Release B.0 Disk Partitions to support GSFC DAAC site installation starting 2/3/97.							
Proposed Solution Review and approve the attached files containing GSFC DAAC Release B.0 disk/RAID partitions for: 1. MSS/CSS shared RAID (file:GSFC_MSS/CSS.ppt) 2. DMG Server RAID (file:GSFC_DMG.ppt) 3. DIP & WKS Servers (file:GSFC_DIP/WKS.ppt) 4. APC Server (file:GSFC_APC.ppt) 5. Ingest Server (file:GSFC_ICL.ppt) 6. Queueing Server (file:GSFC_QUE.ppt) 7. Planning Server (file:GSFC_PLN.ppt) 8. MSS Tape Backup Server (file:GSFC_BUS.ppt) 9. DRP FSMS Server (file:GSFC_FSMS.ppt)							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>							
Cost:		None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>	(Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)	
Schedule:		None <input type="checkbox"/>	Other				
Additional LOC		_____			Man-Months _____		
Materials		_____					
Originator C. Van Steenberg, Const. Ofc.		(signed) C. Van Steenberg 1/29/97 Signature _____ Date _____					
Office Const. Mgr.		Office Manager (signed) Chip Schwartz 1/29/97 Signature _____ Date _____					
Disposition		Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>		
CCB Chairperson		(signed) Ramsey Billups 1/29/97 Signature _____ Date _____					

CM01OC96

ECS