

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0097	Logged Date 1/29/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Establish GSFC DAAC Release B.0 Infrastructure Assignments			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/>	Start New Baseline <input type="checkbox"/>		
Problem Establish GSFC DAAC Release B.0 Infrastructure Assignments needed for site installation starting 2/3/97.			
Proposed Solution Review and approve attached file containing: 1. GSFC DAAC Release B.0 Infrastructure Assignments (file: GSFCInfraBL.doc)			
Impact Analysis: Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator C. Van Steenberg, Const. Ofc.		(signed) C. Van Steenberg 1/29/97 Signature _____ Date _____	
Office Const. Mgr. Office Manager		(signed) Chip Schwartz 1/29/97 Signature _____ Date _____	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson (signed) Ramsey Billups 1/29/97 Signature _____ Date _____			

CM01OC96

ECS