ECS Configuration Change Request

Page 1 of 1 Pages

CCR 97-0100) Logged	Date 1/28/97	Rev	Request	Type CCR	
Priority Routine	X Urgent	Emergency	Affected Release	В	Change Class II	
Title (description) Release B.0 SMC HW and HW/SW mapping Baseline						
Documents Affected None			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None			
RTM Start New Change Baseline						
Problem Establish the SMC HW and HW/SW mapping to support B.0 site installation.						
Proposed Solution Review and approve attached files containing: 1. SMC B.0 HW mapping as supplied by EDS. (file: SMCHWBL.xls) 2. SMC B.0 HW/SW mapping. (file: SMCHWSWBL.doc)						
Impact Analysis: Organizations Affected:	воо 🔲	Contracts	ECS Chief	FOS	M&O	
Procurement Science Off	QO Securit y	Rel. Dev X	Rel. A	Rel. C Sys Verf Acpt	SCDO Arch.	
Cost:	None 🛚	Small [Medium 0,000)(\$100,000 to \$500,0	Large 000) (Over \$500	0,000)	
Schedule: None		Other				
Additional LOC Materials						
Originator C. Van Steenberg, (signed) C. Van Steenberg 1/29/97 Const. Ofc.						
	·	Signature			Date	
Office Const. Mgr. Office Manager (signed) Chip Schwartz 1/29/97 Signature Date						
Disposition /	Approved X	Approved w/Comm	nent Forw	ard	Disapproved	
C	CB Chairperson	(signed) Ramsey Signature	Billups 1/29/97		Date	

CM01OC96 ECS