							- 3		3	
CCR No. 97-010	3 Logged	Date 1	1/28/97	Rev		Request	Туре	CCR		
Priority Routin	e X Urgent	Emer	gency 🔲	Affected Re	elease	e B	Chang	ge Class	s II	
Title (description) Updates To ECS Landsat-7 ICD Based on Review Comments Provided by the Landsat-7 Project and the EDC DAAC.										
Documents Affe	cted			Source Nos (RID, N	CR, Action It	tem, GSI	FC CCR,	etc.) or	
209-CD-013-004				Tech Referen AC-96-0538	nce					
RTM Change Start New X Baseline										
Problem ICD was reviewed by the Landsat-7 Project, EDC DAAC, and NOAA, resulting in approximately 100 issues/comments. These issues/comments include editorial, clarification, correction, and TBD/TBR/TBS types. This CCR is needed to incorporate resolutions to these issues/comments.										
Proposed Solution Implement the changes recommended in this CCR.										
Impact Analysis:										
Organizations Affect	ted: BO	0 🗌	Contracts	ESO [X	FOS		M&O	X	
$QA \overline{X}$	Rel. A Rel.	ВХ	Rel. IR1	MRS [SMO 🖸	∑ Sι	ubconts		
A.1	A.1 Other SCDO, Test Acceptance Org., Security									
Cost:	None Small (Not exceeding			Medium Large (\$100,000) (\$100,000 to \$500,000) (Over \$500,000)						
Schedule:	None		Other							
Additional LOC				Man-M	/lonths					
Materials										
Originator William	Singleton	(signed) Signature	William Single	eton 1/2	28/97			Date		
Office SMO	Office Manager	(signed) Signature		ehurst/Jim LeFe	ebvre	1/28/97		Date		
Disposition	Approved X	Approv	/ed w/Comm	ent	Forwa	rd 🔲	Disap	proved		
Comments:										
	CCB Chairperson	(signed) Signature	Paul Fingerm	an 2/2	21/97				 ate	