

ECS Configuration Change Request

Page 1 of 9 Pages

CCR No. 97-0107A	Logged Date 2/17/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) DMS Level 4 Requirements completion of Release B Allocations to B0 or B1.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem The Release B Level 4 requirements need to be changed from Release B to Release B0 or B1 as a result of the Release B Re-plan. Revision A corrects some of the allocations due to a shift in functionality in the DMS from B0 to B1.			
Note: This CCR is the completion of CCR 96-1363A for the B0/B1 allocation for the B0 Validation effort.			
Proposed Solution Allocate Release B Level 4 requirements of the DMS to Release B0 or B1. Requirement and/or links are modified as shown in Table II and III. Use the RTM Database as of 1/25/97. Use the following set of default values for any unspecified items in the Level 4 attributes for these Subsystems: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alton Davis, Jr.</u> (signed) <u>Alton Davis, Jr.</u> 2/14/97 <small>Signature Date</small>			
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward J. Nicosia</u> 2/14/97 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson (signed) <u>Paul Fingerman</u> 2/19/97 <small>Signature Date</small>			