

## ECS Configuration Change Request

Page 1 of 5 Pages

|   |                            |  |                  |
|---|----------------------------|--|------------------|
| CCR No. 97-0130A  | Logged Date 2/13/97        | Rev. A   | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>   | Affected Release A, B, IR1 |  | Change Class II  |
| Title (description) Updating ISS Level 4s as part of the B0 Validation Activity   |                            |  |                  |
| Documents Affected  |                            | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference<br>AC-96-0561 |                  |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>  |                            |  |                  |
| <b>Problem</b><br><p>&lt; Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.</p> <p>&lt; The ISS L4 requirements need updating including text changes for Rel. B and adding clarification or interpretation text for Rel. A and IR-1 as part of B0 Validation Activities.</p> <p>&lt; Revision. A of 97-0130 removes clarification texts provided in 97-0130 and modify them to the ISS L4 text. These text changes and updates only impact current ISS L4s that are linking to Rel. B RbRs. Revision. A also removes DID 220 from C-ISS-11020.</p> <p>&lt; All data in this CCR reflect RTM database 011797.</p> |                            |  |                  |
| <b>Proposed Solution</b><br><p>&lt; Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).</p>  |                            |  |                  |
| <b>Impact Analysis:</b><br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/><br>Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>                                      |                            |  |                  |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)   |                            |  |                  |
| Schedule: None <input type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____   |                            |  |                  |
| Originator <u>Ali Rezaiyan</u> (signed) <u>Ali Rezaiyan</u> <u>02/12/97</u><br>Signature Date   |                            |  |                  |
| Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> <u>2/12/97</u><br>Signature Date   |                            |  |                  |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br>CCB Chairperson (signed) <u>Paul Fingerman</u> <u>2/13/97</u><br>Signature Date  |                            |  |                  |