

## ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 97- 0145	<b>Logged Date</b> 2/6/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B	<b>Change Class</b> II	
<b>Title</b> (description) Define GSFC DAAC Release B.0 internal disk partitions for site installation.			
<b>Documents Affected</b> None		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> None	
<b>RTM Change</b> <input type="checkbox"/>	<b>Start New Baseline</b> <input type="checkbox"/>		
<b>Problem</b> Establish GSFC DAAC Release B.0 Internal Disk Partitions to support GSFC DAAC site installation starting 2/3/97.			
<b>Proposed Solution</b> Review and approve the attached files containing GSFC DAAC Release B.0 internal disk partitions for: 1. Table for SUN 2. Table for HP 3. Table for SGI (file: internal Disk Partitions.xls)			
<b>Impact Analysis:</b> Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)
<b>Schedule:</b> None <input type="checkbox"/>	Other <input type="checkbox"/>		
Additional LOC _____		Man-Months _____	
Materials _____			
Originator C. Van Steenberg, Const. Ofc.		(signed) Charleen Van Steenberg	2/4/97
		Signature	Date
Office Const. Mgr. Office Manager		(signed) Charles Schwartz	2/4/97
		Signature	Date
<b>Disposition</b>			
Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
CCB Chairperson		(signed) Ramsey Billups	2/12/97
		Signature	Date

CM01OC96

ECS