ECS Configuration Change Request Page 1 of 7 **Pages** CCR 97-0146 Logged Date 2/6/96 Rev. -Request Type CCR No. **Priority** Routine X Urgent Emergency Affected Release В Change Class II **Title** (description) Revise Release B.0 SGI OS Patch List **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None None **RTM** Start New Change **Baseline Problem** Revise Release B.0 SGI OS Patch Baseline to support GSFC DAAC site installation starting 2/3/97. **Proposed Solution** Review and approve attached file containing: 1. Release B.0 SGI OS Patch List for Challenge L & Power Challenge (file: patchsgichall.xls), Indigos (file: patchsgiIndy.xls) & Challenge S and Indy (file: patchsgiIndy.xls) machines. **Impact Analysis:** Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O Rel. Dev X SCDO Arch. Procurement QO 🗆 Rel. A Rel. C Subcontrct Sys Verf Acpt Science Off Sys. Eng Securit Cost: Small Medium Large None X (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000) Schedule: None Other Additional LOC Man-Months Materials (signed) Charleen Van Steenberg Originator C. Van Steenberg, 1/29/97

CM01OC96 *ECS*

Approved w/Comment

(signed) Ramsey Billups

Charles Schwartz

1/29/97

2/12/97

Forward

Date

Date

Date

Disapproved

Signature

Signature

Signature

Const. Ofc.

Disposition

Office Const. Mgr. Office Manager (signed)

Approved X

CCB Chairperson