

ECS Configuration Change Request

Page 1 of 10 Pages

CCR No. 97-0151	Logged Date 2/10/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Update Release B.0 GSFC DAAC HW/SW Baseline			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/>		Start New Baseline <input type="checkbox"/>	
Problem Update the GSFC DAAC HW/SW mapping to support B.0 site installation.			
Proposed Solution Review and approve attached files containing: 1. GSFC DAAC B.0 HW/SW mapping. (file: GSFCHWSWBL.doc)			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/> Large <input type="checkbox"/>
(Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)			
Schedule:			
None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator C. Van Steenberg, Const. Ofc. (signed) Charleen Van Steenberg 2/10/97			
Signature		Date	
Office Const. Mgr. Office Manager (signed) Charles Schwartz 2/10/97			
Signature		Date	
Disposition			
Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
CCB Chairperson (signed) Ramsey Billups 2/12/97		Date	
Signature		Date	

CM01OC96

ECS