

ECS Configuration Change Request

Page 1 of 7 Pages

CCR No. 97-0152	Logged Date 2/10/97	Rev. -	Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II	
Title (description) Update Release B.0 COTS SW Version Baseline				
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Change <input type="checkbox"/>		Start New Baseline <input type="checkbox"/>		
Problem Update B0 COTS SW Version Table.				
Proposed Solution Review and approve attached file containing: 1. Release B.0 DAAC, Development & Integration Software Version Baseline (file: COTSBL.doc)				
Impact Analysis:				
Organizations Affected:				
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
SCDO Arch. <input type="checkbox"/>				
Cost:				
None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>				
(Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)				
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>				
Additional LOC _____ Man-Months _____				
Materials _____				
Originator C. Van Steenberg, Const. Ofc. (signed) Charleen Van Steenberg 2/10/97				
Signature			Date	
Office Const. Mgr. Office Manager (signed) Charles Schwartz 2/10/97				
Signature			Date	
Disposition				
Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>				
CCB Chairperson (signed) Ramsey Billups 2/12/97				
Signature			Date	

CM01OC96

ECS