

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0169	Logged Date 2/12/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B.0, B.1		Change Class I I
Title (description) Baseline the Release B Release Plan			
Documents Affected 224-CD-001-001, Release B Release Plan for the ECS Project		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ESDIS CCR 505-01-41-135-C proposes CDRL item 224 and DID 224/DV2 with delivery date of 21 February 1997.			
Proposed Solution Although final approval of the CCR has not yet occurred, ECS has agreed with ESDIS to deliver the document in accordance with the proposed schedule			
Impact Analysis:			
Organizations Affected:	BOO <input checked="" type="checkbox"/>	Contracts <input checked="" type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>
Procurement <input checked="" type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input checked="" type="checkbox"/>	Security <input checked="" type="checkbox"/>	Subcontract <input checked="" type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input checked="" type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Joan H. Schessler (signed) Joan H. Schessler 2/25/97			
		Signature	Date
Office Sys. Eng. Office Manager (signed) Arthur Palmer 2/26/97			
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson (signed) Paul Fingerman 2/26/97			
		Signature	Date