

ECS Configuration Change Request

Page 1 of 30 Pages

CCR No. 97-0208A	Logged Date 3/3/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) External Interfaces B0 Validation changes for ASTER			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release B RbRs and links need updating based on B0 validation results. Rev A: 1) interpretation text missing on ASTER-0260#B, ASTER-0520#B, ASTER-0300#B. ASTER-0310#B, ASTER-0570#B, ASTER-0580#B, ASTER-05900#B 2) req-type identification incomplete for ASTER-0580#B, ASTER-0590#B & ASTER-2000#B 3) test methods need to be changed for ASTER-2000#B, ASTER-2030#B, ASTER-2040#B, ASTER-2060#B, ASTER-2080#B, ASTER-5000#B, ASTER-5010#B			
Proposed Solution RBR attributes updated. ASTER link changes indicated. Rev A: 1) interpretation text added to ASTER-0260#B, ASTER-0520#B, ASTER-0300#B. ASTER-0310#B, ASTER-0570#B, ASTER-0580#B, ASTER-05900#B; 2)req-type identification updated for ASTER-0580#B, ASTER-0590#B & ASTER-2000#B; 3)test methods changed for ASTER-2000#B, ASTER-2030#B, ASTER-2040#B, ASTER-2060#B, ASTER-2080#B, ASTER-5000#B, ASTER-5010#B Implement table(s)provided(data reflects RTM 1/25/97). Release B RbRs need updating based on B0 validation. Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'mission essential' for requirement_category; 'SDPS' for segment; 'interface' for req type.			
Impact Analysis: Organizations Affected: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> BOO <input type="checkbox"/> Procurement <input type="checkbox"/> Science Off <input type="checkbox"/> </div> <div> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> </div> <div> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> </div> <div> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> </div> <div> FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> </div> <div> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> </div> </div>			
Cost: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div> <div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Large <input type="checkbox"/> (Over \$500,000)</div> </div>			
Schedule: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 5px;">Materials _____</div>			
Originator <u>S. Atallah</u> (signed) <u>Sandra Atallah</u> <u>2/26/97</u> <div style="text-align: center; margin-top: -10px;">Signature Date</div>			
Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia</u> <u>2/26/97</u> <div style="text-align: center; margin-top: -10px;">Signature Date</div>			
Disposition <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>Approved <input checked="" type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div>			
Comments: <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div>(signed) <u>Paul Fingerman</u> <u>3/3/97</u></div> </div> <div style="text-align: center; margin-top: -10px;">Signature Date</div>			