

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 97-0255A	Logged Date 3/6/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) SDPS B0 Validation Changes			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement modifications and links are needed for B0 validation and compliance of release B TAM(s) and DID 304 rejection letter comments.			
Proposed Solution Additional L4s are added to a number of SDPS RbRs, all L4s are deleted from SDPS0120#B which is procedural and concerns 7day availability - this is then consistent with IMS-0010. RTM of 1/25/97 is utilized. Revision A incorporates the following: 1) Deletes the proposed additional links for SDPS0015#B as not necessary. 2) Deletes the proposed link of DSS-00700 to SDPS0022#B as not necessary. (PLS-00652 is being changed - FOS). 3) Deletes the proposed link of MSS-10300 from SDPS0022#B.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Mike Helton		Signed Mike Helton 3/7/97 Signature Date	
Office _____ Office Manager		Signed Edward J. Nicosia 3/7/97 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson Signed Paul Fingerman 3/7/97 Signature Date			