

ECS Configuration Change Request

Page 1 of 7 Pages

| | | | |
|--|--------------------|--|------------------|
| CCR No. 97-0262 | Logged Date 3/4/97 | Rev. | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release B | Change Class II | |
| Title (description) CSS New L4 for SRF and Generic Gateway | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAMs and/or DID 304 rejection letter comments. New requirements for Release B. | | | |
| Proposed Solution Requirements and links are modified as warranted. For non-allowable attribute values use: 'Unverified' for acceptance and system verifications status; 'test' for verifications method; 'approved' for L4 status; 'mission essential' for requirement_category; 'CSMS' for segment; 'functional' for type (L4s and RbRs). | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator Dan Iredell (Signed) Dan H. Iredell 2/28/97 Signature _____ Date _____ | | | |
| Office _____ Office Manager (Signed) Edward J. Nicosia 2/28/97 Signature _____ Date _____ | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (Signed) Paul Fingerman 3/27/97 Signature _____ Date _____ | | | |