Comments:

CCB Chairperson

ECS Configuration Change Request Page 1 of 11 Pages					
CCR No. 97-0265	A Logged	Date 3/7/97	Rev. A	Request T	-
Priority Routine	Urgent X	Emergency	Affected Release	В	Change Class I I
Title (description) Up	date 3 of Release B	DSS B0/B1 Allocation	ons		
Documents Affected		Source Nos (RID, I Tech Reference AC 96-0561			
RTM Change X	Start New Bas	seline	•		
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of Release B TAM(s) and/or DID 304 rejection letter comments. This CCR updates release fields for DSS L4 requirements to either Release B0 or Release B1, in response to Release B replanning and associated technical analyses. Also included are changes of selected L4 requirement types to performance, changes of RMA test methods to analysis and additions of test method to other L4s where needed.					
Proposed Solution Requirements are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; and 'approved' for L4 status. Implement the attached DSS L4 Change Table (Table 2). No Reference Table is provided. CCR addresses L4 text or attribute changes only. No L4 additions, deletions or link changes are included, so a Reference Table would be redundant with Table 2. Note that no Release A to Release B0 changes are included in this CCR. Changes from Rel A to Rel B0 will be handled later and via a separate process. Also any Rel. A RbRs which may have only Rel B (B0 or B1) L4s linked to them as a result of changing L4 release fields from A to B1 will be addressed at a later time.					
Impact Analysis: Organizations Affected Procurement Science Off	QO X	Contracts Rel. Dev X Subcontrct	ECS Chief Eng X Rel. A Sys. Eng X	FOS Rel. C Sys Verf X Acpt	M&O x SCDO Arch. □
Cost:	None x	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)	
Schedule: Additional LOC Materials	None x	Other	Man-Month	ns	
Originator G. Krebs		Signed George Kr	rebs 3/7/97		Date
Office SMO Reqs Eng	Office Manager	Signed Edward J.	Nicosia 3/7/97		Date
Disposition	Approved X	Approved w/Com	nment Forw	vard	Disapproved

CM01OC96 ECS

Joe Guzek

Signed Signature 3/10/97

Date