

ECS Configuration Change Request

Page 1 of 7 Pages

| | | | |
|--|--------------------|--|------------------|
| CCR No. 97-0268A | Logged Date 3/7/97 | Rev. A | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release | | Change Class 11 |
| Title (description) MSS Release B Level_4 Requirements Reallocation between B0 & B1 | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC-96-0561 | |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments. | | | |
| Proposed Solution This CCR reallocates some MSS Level_4 requirements to release B0 or B1. For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" for verification methods; "approved" for L4 status; "mission essential" for req_category; "CSMS" for segment; "functional" for req_type (L4s and RBRs). | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Mark Alabastro</u> (signed) <u>Mark Alabastro</u> 3/7/97 Signature _____ Date _____ | | | |
| Office <u>Sys.Eng.</u> Office Manager (signed) <u>Edward Nicosia</u> 3/7/97 Signature _____ Date _____ | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 3/7/97 Signature _____ Date _____ | | | |