

## ECS Configuration Change Request

Page 1 of 6 Pages

CCR No. 97-0322A	Logged Date 3/19/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A, B0, C	Change Class II	
Title (description) Update Release A and B0 ISS L4 Requirements as part of B0/B1 Allocations			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> < Several release B0 ISS L4 requirements need allocation to Release B1. < B0 ISS L4 requirements related to FOS/EOC need allocation to Release B. < Some Release A or B0 ISS L4 requirements are addressing B1or B0 DAACs. ECS needs new ISS L4 requirements to distinguish B0 DAACs from B1 DAACs. < Remove Alaska SAR Facility DAAC(ASF) from the ISS L4 requirements. < Removing ASF DAAC related requirements from B0 to Release C. < Revision A generates link deletion table (Table. 5) between ESN Rel. B RbRs and Rel. C ISS L4s in table.3 and adds EDC DAAC to C-ISS-11090 text in Table.1 of this CCR. This CCR reflects database version 03/14/97.			
<b>Proposed Solution</b> < Implement the attached Release B0 to B1 or B as indicated in the attached Tables. < Generating new release B1 ISS L4 requirements as provided by attached tables. < Removing ASF DAAC from all the ISS I4s as provided by attached tables. < Removing ASF DAAC related requirements from B0 to Release C as provided by attached table.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ali Rezaiyan</u> (Signed) Ali Rezaiyan 3/18/97 Signature _____ Date _____			
Office <u>SMO</u> Office Manager (Signed) Edward J. Nicosia 3/18/97 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (Signed) Paul Fingerman 3/19/97 Signature _____ Date _____			