

# ECS Configuration Change Request

Page 1 of 15 Pages

<b>CCR No.</b> 97-0416	<b>Logged Date</b> 3/28/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> External Interfaces B0 Validation Changes for EDOS, AM-1, & NI			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New</b> <input type="checkbox"/> <div style="text-align: center;"><b>Baseline</b></div>			
<b>Problem</b> Interim version of CCR 97-0164A posted as approved and implemented. This interim version was different from the final approved version.			
<b>Proposed Solution</b> Make appropriate changes/additions to what was implemented to equal approved version of CCR 97-0164A.			
<b>Impact Analysis:</b> Organizations Affected: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> BOO <input type="checkbox"/>  Procurement <input type="checkbox"/>  Science Off <input type="checkbox"/> </div> <div> QO <input type="checkbox"/>  Security <input type="checkbox"/> </div> <div> Contracts <input type="checkbox"/>  Rel. Dev <input type="checkbox"/>  Subcontract <input type="checkbox"/> </div> <div> ECS Chief Eng <input type="checkbox"/>  Rel. A <input type="checkbox"/>  Sys. Eng <input type="checkbox"/> </div> <div> FOS <input type="checkbox"/>  Rel. C <input type="checkbox"/>  Sys Verf Acpt <input type="checkbox"/> </div> <div> M&amp;O <input type="checkbox"/>  SCDO Arch. <input type="checkbox"/> </div> </div>			
<b>Cost:</b> <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/> (Not exceeding \$100,000)</div> <div>Small <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Medium <input type="checkbox"/> (Over \$500,000)</div> <div>Large <input type="checkbox"/></div> </div>			
<b>Schedule:</b> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 10px;">Materials _____</div>			
<b>Originator</b> <u>S. Atallah</u> (signed) <u>Sandra Atallah</u> <u>3/28/97</u> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Signature</div> <div>Date</div> </div>			
<b>Office</b> <u>Sys. Eng.</u> <b>Office Manager</b> (signed) <u>Edward J. Nicosia</u> <u>3/28/97</u> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Signature</div> <div>Date</div> </div>			
<b>Disposition</b> <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>Approved <input checked="" type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div>			
<b>Comments:</b>          <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div>(signed) <u>Paul Fingerman</u> <u>4/2/97</u></div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Signature</div> <div>Date</div> </div>			

CM01OC96

**ECS**