

ECS Configuration Change Request

Page 1 of 18 Pages

CCR No. 97-0421A	Logged Date 3/31/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Update DADS RbRs to L4 Traces			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: AC '96-0561 GSFC CCR 505-01-41-129 GSFC CCR 505-01-41-135D	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to incorporate DSS L4 requirements for Earth Science Data Types (ESDTs) and eliminate earlier L4s which do not address ESDTs.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. Revision A: Removed suggested linkage of S-DSS-03234 to V0-0340#B, removed new L4s S-DSS-3202 thru S-DSS-03298 and replaced them with S-DSS-03292 and S-DSS-03206. Removed suggested DSS L4 deletions: S-DSS-03002, S-DSS-03004, S-DSS-03010, S-DSS-03030, S-DSS-3070, S-DSS-03110, S-DSS-03130, S-DSS-03150, S-DSS-03190, S-DSS-03210, S-DSS-03250, S-DSS-03270, S-DSS-03290, S-DSS-03369			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mike Hood</u>		(signed) Mike Hood Signature	
		3/31/97 Date	
Office <u>SMO</u>		Office Manager (signed) Edward J. Nicosia Signature	
		4/9/97 Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Joe Guzek Signature			
4/9/97 Date			