

ECS Configuration Change Request

Page 1 of 6 Pages

CCR No. 97-0424A	Logged Date 4/10/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Update Release B DSS Media Handling L4 Requirements			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirement and/or link modifications are needed for B0 validation and/or compliance of Release B TAM(s) and/or DID 304 rejection letter comments. This CCR updates DSS media handling L4 requirements and links to DADS RbRs.			
Proposed Solution Implement the attached RbR Change (Table 2), Release B DSS L4 Change Table (Table 3), DSS L4 requirement Additions Table (Table 4), DSS L4 requirement Deletions Table (Table 5), the RbR to DSS L4 Link Additions Table (Table 6) and the RbR to DSS L4 Link Deletions Table (Table 7). Table 1 is a Reference Table only, included to facilitate overall review of the proposed changes. Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator G. Krebs (signed) George Krebs 4/11/97 Signature Date			
Office SMO Reqs Engr Office Manager (signed) Farzad Davarya 4/11/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Joe Guzek 4/11/97 Signature Date			