

# ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 97-0431A	<b>Logged Date</b> 3-31-97	<b>Rev.</b> A	<b>Request Type</b> CCR																
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II																
<b>Title</b> (description) CSS L4 requirements to be moved to Rel B1 from Rel B0 and Rel A																			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561																	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																			
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.																			
<b>Proposed Solution</b> Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 3/14/97 baseline. Default value for verification method is "test". Revision A contains the following changes: <ul style="list-style-type: none"> <li>■ Corrected spelling of the word "application" in C-CSS-24080 and 24090</li> <li>■ Changed the word "suspend" to "suspended" in C-CSS-24090</li> <li>■ Changed Rel "B0" and Rel "A" to "B1" in Reference Tables</li> </ul>																			
<b>Impact Analysis:</b> Organizations Affected: <table border="0"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>					BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>															
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>															
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>															
<b>Cost:</b> <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>					None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)																
<b>Schedule:</b> <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table> Additional LOC _____ Man-Months _____ Materials _____					None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																		
<b>Originator</b> <u>Abraham Parangot</u> <b>(signed)</b> <u>Abraham Parangot</u> <u>4/7/97</u> <div style="text-align: right;">Signature Date</div>																			
<b>Office</b> <u>Sys. Eng.</u> <b>Office Manager</b> <b>(signed)</b> <u>Edward Nicosia for F. Davarya</u> <u>4/7/97</u> <div style="text-align: right;">Signature Date</div>																			
<b>Disposition</b> <table border="0"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table> <b>Comments:</b>          <div style="text-align: right;"> <b>CCB Chairperson</b> <b>(signed)</b> <u>Joe Guzek</u> <u>4/9/97</u>          Signature Date       </div>					Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																

CM01OC96

ECS